
Guanella Pass Pre-Show 
 
Pre-Show Stops 

 
1. 1st Switchback Shelf road  

• Plan Set pages C2, C3, & D1 Cross section pages 2-11 
• Construct Parking Area 
• Sedimentation pond 
• Riprap rundowns on cut slope 
• Culvert installation 
• Construct Rock Buttress 
• Rock Scaling 
• MSE retaining wall with Form-liner facing 
• Erosion and sediment treatments Plan set E1 
• Revegetation of slopes, which includes seeding and plantings, see Plan set pages J5 & 

J6. 
• Beginning of roadway paving.   
 

2. Geneva Basin 
 

• Plan Set pages C8, C44, & F1 Cross section pages 59-74 
• Rock Scaling 
• MSE retaining walls both along the fill side of the main line and the access road 

to Geneva Basin 
• Construction Staging Area  
• Erosion and sediment treatments Plan set E4 
• Revegetation of slopes which includes seeding and plantings see Plan set pages J5 

& J9    
 

3. Duck Lake  “Mining Plan” 
 

• Plan Set pages C11, F2 & F3, Cross section pages 99-105 
• Mining Plan 
• Erosion and sediment treatments Plan set E5 
• Sedimentation pond  
• Revegetation of slopes which includes seeding and plantings see Plan set pages J5 

& J10  
• Duck Creek Mitigation site plan J27 
• Duck Creek Crossing 
• End of Roadway Paving  
 
 



4. Summit Parking Lots (Tundra Conservation) 
 

• Plan Set pages C19, C20, D2-D7, F2 & F3, Cross section pages 177-187 
• Roadway surfacing is gravel 
• Upper Summit Parking Lot has a two-lane roadway 220m (722ft) long approach 

road with 58-car parking lot.  Parking lot will include Center Island with 
plantings, culvert installation, riprap rundown, macadam surface, boulder 
placement, colored concrete curbing, and Revegetation of slope using reclaimed 
alpine sod. 

• Upper Summit Parking Lot Revegetation plan page J14 & J28. 
• Obliterate and reclaim existing gravel parking lot. Using alpine sod. Plan set page 

J14 
• Lower Summit Parking Lot has a two-lane roadway 40m (130ft) long approach 

road with 48-car parking lot.  Parking lot will include Center Island with 
plantings, culvert installation, riprap rundown, macadam surface, boulder 
placement, colored concrete curbing and Revegetation of slope using reclaimed 
alpine sod. 

• Lower Summit Parking Lot Revegetation plan page J15. 
 

5. Switchback at Sta. 23+800 
 

• Plan Set pages C24, Cross section pages 217-230 
• MSE wall with form-liner facing 
• MSE wall without facing 
• Soil Nail Cut wall with rockery stone facing detail M22 – M24  
• Soil Nail Wall layout G40-G44 
• Culvert installation 
• Macadam paved section  
• Revegetation plan J16 
• Erosion and sediment treatments Plan E12  
 

6. Silver Dollar Parking lot 
 

• Plan Set pages C28, D9, D10 Cross section pages 256-262 
• Tiered Rockery walls layout G2 & G3 
• Road Closure Gate installation 
• Culvert installation 
• Macadam paved section 
• Revegetation plan J19 
• Erosion and sediment treatments Plan E14   
 
 
 



7. Sta. 25+200 three sided box with Fish passage 
 

• Plan Set pages C29& H2 Cross section pages 264-269 
• 3 sided structure layout H2 
• Culvert installation 
• Macadam paved section 
• Revegetation plan J19 
• Erosion and sediment treatments Plan E14  
  

8. End Schedule C Cabin Creek 
 

• Plan Set pages C43 Cross section pages 355-357 
• Culvert installation 
• Macadam paved section 
• Revegetation plan J26 
• Erosion and sediment treatments Plan E21 
   

9. 7th Street bridge improvements 
 

• Utilities Conflicts 
• 7th Bridge structure 
• Limits of construction 
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          1                       P R O C E E D I N G S 
  
          2     MR. KNOWLES: All right.  We'll go ahead and get started 
  
          3     with the questions and answers if everybody wants to 
  
          4     take a seat. 
  
          5        Like I said, one thing I did want to kind of go 
  
          6     over about hauling, everything that comes in from the 
  
          7     Georgetown side, or everything that's used on the 
  
          8     Georgetown side of the project, needs to come in from 
  
          9     Clear Creek County and through Georgetown. 
  
         10        And everything that comes in on the Park County 
  
         11     side needs to come in through Grant and up that way. 
  
         12     There is only about a mile of roadway that's in Park 
  
         13     County.  So most of the material is going to be coming 
  
         14     in through Georgetown.  And I just wanted to make that 
  
         15     clear. 
  
         16        With that we can just open it up for questions. 
  
         17        MR. KERRIGAN: One other thing:  On the plan sets 
  
         18     you'll see a supplemental set that says just, "7th 
  
         19     Street," and that's the 7th Street improvements.  That's 
  
         20     not included -- that won't -- there is no plans in the 
  
         21     actual pass set that applies to 7th Street.  And then 
  

22     that's why there are green deviator sheets that separate the      
  
         23     two SCR packages.  There is separate SCRs for the bridge. 
  
         24         MS. RIVERA: Okay.  And just to remind you all, 
  
         25     speak loud.  She is recording. You don't have to state 
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          1     your name.  Just, maybe, even stand up, if you want, 
  
          2     while you're asking the questions so she can hear you. 
  
          3        CONTRACTOR: Concrete, can you bring batched 
  
          4     concrete into the job, or does it have to -- does it 
  
          5     have to be made on site, the concrete made on site? 
  
          6         MR. KNOWLES: Yes. 
  
          7         CONTRACTOR: To what? 
  
          8          MR. KNOWLES: Yes, you can bring it in. 
  
          9          CONTRACTOR: You can bring concrete in? 
  
         10          MR. KNOWLES:  Yes. 
  
         11          CONTRACTOR: But you can't bring any asphalt or 
  
         12     gravel or anything else? 
  
         13          MR. KNOWLES:  No. 
  
         14          CONTRACTOR: Asphalt has got to be made on site? 
  
         15          MR. KNOWLES: Yes.  Asphalt, aggregate base, 
  
         16     select material. 
  
         17          CONTRACTOR: I was wondering on the stabilized 
  
         18     aggregate base, what are you going to -- what are you 
  
         19     requiring for strengths, or what kind of material are 
  
         20     you using? 
  
         21          MR. BLACK: Rick, do you want to answer that? 
  
         22          MR. MARQUEZ: For the 304 stabilized base, there 
  
         23     are three options in there for contractors to bid on: 
  
         24     Foamed asphalt, cement, or lime cement stabilization. 
  
         25     And the required specifications will be in the SCRs 
  
  
                             Eagle Summit Reporting & Video 
                                      970-468-9415 
  



                                                                   4 
  
  
          1     depending on which method you decide to go with. 
  
          2          CONTRACTOR: Will you allow anything else? 
  
          3          MR. MARQUEZ: Contractually the way the contract 
  
          4     is going to be written, those are the three options that 
  
          5     will be in the contract.  And to be fair to all 
  
          6     perspective bidders, if you want to propose something 
  
          7     other than is in the contract, you need to do that -- 
  
          8     bid the contract according to the way it's written, 
  
          9     propose something after the fact.  There is a value  
  
         10     engineering provision in the contract for you to  
 

    11     propose something else, and we'll look at that. 
  
         12          MR. KERRIGAN: That's on page 7, the actual 
  
         13     surface types everything you're asking about. 
  
         14          CONTRACTOR: Yeah. 
  
         15          MR. KERRIGAN: In page A-7 of the plans 
  
         16     you can see that. 
  
         17          CONTRACTOR: Okay.  Yeah.  Thank you. 
  
         18          MR. KNOWLES: Yes. 
  
         19          CONTRACTOR: Can we talk a little bit about 
  
         20     traffic control through the project as far as delays, 
  
         21     length of work areas that we can use, and how many work 
  
         22     areas can be opened at one time? 
  
         23          MR. BLACK: Not everything is in your current 
  
         24     SCRs.  We're going to update those.  But we're thinking of  
 
         25     going with 2 kilometers of any work area.  And our 
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          1     erosion control spec is 3 hectares for disturbance for 
  
          2     grubbing.  And as far as the delays, 30 minutes maximum 
  
          3     through the project. 
  
          4          CONTRACTOR: You've got some areas where you are 
  
          5     taking out the entire road prism, how are you going to 
  
          6     do that in 30 minutes? 
  
          7          MR. BLACK: Well, you can go half at a time.  What 
  
          8     areas are you talking about? 
  
          9          CONTRACTOR: On some of those steep walls you've 
  
         10     got areas where you've got to excavate back the entire 
  
         11     width, almost, to the bar ditch on the far side in order 
  
         12     the fill the backfill. 
  
         13          MR. BLACK:  We do have a provision for temporary 
  
         14     shoring and bracing.  And if you 
  
         15     have a narrow area you have to bid that the way you see 
  
         16     it.  And it's lump sum for shoring and bracing to 
  
         17     maintain the traffic. 
  
         18          CONTRACTOR: There is nothing to maintain it on. 
  
         19     You're down 15, 20 feet. 
  
         20          CONTRACTOR: This was specifically at some of the 
  
         21     areas around the Old Geneva ski area.  If the excavation 
  
         22     and backfill prism that you have shown in the 
  
         23     cross-sections is correct, then shoring -- there is 
  
         24     nothing to shore. 
  
         25          CONTRACTOR: Nothing to shore. 
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          1          CONTRACTOR: Basically you are taking up the whole 
  
          2     roadway. 
  
          3          CONTRACTOR: You don't have any road surface. 
  
          4          MR. BLACK: You know we are out in front of 
  
          5     existing shoulder with our wall space? 
  
          6          CONTRACTOR: Right.  But your prism shows that 
  
          7     excavation, the tiebacks, coming clear back to the far 
  
          8     ditch on the far side of the road. 
  
          9          MR. KNOWLES: Could you be specific on what areas 
  
         10     you're talking about? 
  
         11          CONTRACTOR: The shop road? 
  
         12          MR. ROLLER: It's up there by the access to the 
  
         13     basin, just south of there, I think, is where he's 
  
         14     talking about. 
  
         15          CONTRACTOR: Sheet No. 79, look at that one. 
  
         16          CONTRACTOR: Do you see where you are taking out 
  
         17     the entire road prism back to the cut bank? 
  
         18          MR. KNOWLES: Can I answer that concern? 
  
         19          MR. BLACK: Yeah, go ahead. 
  
         20          MR. KNOWLES: These were -- what we tried to do is 
  
         21     tried to estimate the amount of wall excavation needed 
  
         22     to construct.  And some of these are -- these are not -- 
  
         23     probably not what are going to be used for 
  
         24     construction.  Some of them are -- in a situation like 
  
         25     this you're probably going to need shoring.  You're not 
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          1     going to be able to excavate on this back slope.  It's 
  
          2     just not possible.  And to maintain traffic, it's not 
  
          3     possible [WITHOUT SHORING]. 
  
          4          CONTRACTOR: Yeah, that was the question. 
  
          5          MR. KNOWLES: So what -- this was just used at 
  
          6     estimating a quantity for wall excavation so that you 
  
          7     guys could bid the wall excavation in your wall -- wall 
  
          8     bid unit bid price.  And in some of these locations the 
  
          9     wall excavation is something that's not constructible, 
  
         10     because it's more wall excavation than what's needed. 
  
         11     Does that make sense? 
  
         12          CONTRACTOR:  . . . . . . . so in that 
  
         13     cross-section you show the . . .  described . . . length, or 
  
         14     the reinforced area, plus you show the back slope at a 
  
         15     one-and-a-half to . . . one-in-four tread safety, I guess, 
  
         16     is what you are showing there. 
  
         17          MR. KNOWLES: Yeah. [ACTUALLY A ONE-TO-ONE SHOWN] 
  
         18          CONTRACTOR: So if you can't put that 
  
         19     one-and-a-half to one in, you've got to shore it in 
  
         20     order to get traffic through? 
  
         21          MR. KNOWLES: Correct, correct. 
  
         22          CONTRACTOR: You know, what about if you have to 
  
         23     shore, are you going to have to put up some kind of 
  
         24     barrier to protect the traveling public from driving 
  
         25     through your deal like a concrete barrier or something? 
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          1          MR. KNOWLES: Yes, you will.  Yes.  If you will 
  
          2     look at the station ahead, I'm looking at -- and for 
  
          3     some reason it shows shoring at Station 18 plus 310 and 
  
          4     then doesn't show it at 320.  It should show -- it 
  
          5     probably should show shoring clear through on those 
  
          6     sections. 
  
          7          CONTRACTOR: What's your planned duration for the 
  
          8     job? 
  
          9          MR. KERRIGAN: The planned duration of the job: 
  
         10     The job will be bid this year, construction season will 
  
         11     start on the bridge in January and will continue for 
  
         12     three consecutive construction seasons. 
  
         13          CONTRACTOR: Is it going to be a best-value 
  
         14     proposal? 
  
         15          MR. KNOWLES: No. 
  
         16          CONTRACTOR: No?  Low number. 
  
         17          CONTRACTOR: Are you going to try to get your 
  
         18     paving in this winter in town here? 
  
         19          MR. KERRIGAN: Yes. 
  
         20          CONTRACTOR: In January? 
  
         21          MR. KERRIGAN: In the spring. 
  
         22          MR. ROLLER: May. 
  
         23          MR. BLACK: April, May. 
  
         24          MR. KERRIGAN: April, May. 
  
         25          CONTRACTOR: Is there an available source of water 
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          1     on the project, construction water? 
  
          2          MR. KERRIGAN: There is two available sources, and 
  
          3     we are still in the process.  One source will be at Duck 
  
          4     Creek, at the Duck Lake.  And then the other source will 
  
          5     be coming at the power plant.  And we are still going -- 
  
          6     trying to receive those permits.  But we intend on 
  
          7     having -- water will be available on site. 
  
          8          CONTRACTOR: . . .  A further 
  
          9     question on the design criteria of your base course -- 
  
         10     forgetting the terminology -- one was a surfacing base 
  
         11     course, and I take it that that's the one that has the 
  
         12     high PI, or do they both have high PIs? 
  
         13          MR. KNOWLES: Rick will answer that. 
  
         14          MR. MARQUEZ: *&* GO OVER PARAGRAPH *&* There are 
  
         15     two item 301s.  One of them is for base course that is 
  
         16     to be used underneath the stabilized section.  The other 
  
         17     one is a 301 which is -- that's the only one that 
  
         18     requires a PI.  The 301 standard base course does not 
  
         19     require PI under the *&* chips.  However, the surfacing 
  
         20     aggregate requires a PI or a cementation value. 
 
         21          CONTRACTOR: The source for the rockery wall 
  
         23     materials? 
  
         24          MR. KERRIGAN: The source of the rockery wall 
  
         25     materials will be collected on the actual pass.  There 
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          1     is no talus slope that will -- that you'll get all the 
  
          2     rocks from.  The rocks will be collected, they will be 
  
          3     received from the actual scaling of the wall, scaling of 
  
          4     the cut slopes, and any material that you generate in 
  
          5     your actual excavation zone. 
  
          6          CONTRACTOR: And the spec says we're responsible 
  
          7     to design those walls? 
  
          8          MR. KERRIGAN: Yes. 
  
          9          CONTRACTOR: Okay. 
  
         10          CONTRACTOR: Top soil stripping requirements:  Are 
  
         11     there any requirements that you can't walk on the top 
  
         12     soil prior to stripping? 
  
         13          MR. BLACK: There is a lot of reveg requirements, 
  
         14     and I'm not familiar with all of them.  Donna might be, 
  
         15     but I'm not. 
  
         16          MS. MICKLEY: I'm not aware of one that pertains 
  
         17     to that. 
  
         18          MR. BLACK: Just look under 624. 
  
         19          MR. KERRIGAN: Are you talking after, before? 
  
         20          CONTRACTOR: For stripping it prior to doing the 
  
         21     construction.  On some of the National Forrest projects 
  
         22     in the past, you've had to strip it in an unconventional 
  
         23     way as to not walk on the top soil as you are stripping 
  
         24     it. 
  
         25          MR. KNOWLES: I don't believe that we have any 
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          1     requirements like that. 
  
          2          MS. MICKLEY: We haven't called out anything like 
  
          3     that. 
  
          4          MR. KNOWLES: It's not to say that we won't add 
  
          5     anything, but right now we won't. 
  
          6          MR. ROLLER: There is tundra replacement from 
  
          7     transplanting tundra. 
  
          8          MR. KNOWLES: But that's totally different. 
  
          9          MR. ROLLER: Yeah, different deal.  But there is 
  
         10     areas up there where you -- near the upper parking lot 
  
         11     where the tundra is to be transplanted from the new 
  
         12     parking lot to the old parking lot. 
  
         13          MS. MICKLEY: And that would apply on the -- in 
  
         14     that tundra they wouldn't want you -- putting your 
  
         15     equipment over the top of that before you picked it up. 
  
         16          MR. BLACK: And that might take some special 
  
         17     equipment to harvest that tundra.  There might be some 
  
         18     special attachments to plastic cut underneath it to lift it all 
  
         19     up at once. 
  
         20          CONTRACTOR: Does the clearing & grubbing timber 
  
         21     become the property of the contractor? 
  
         22          MS. MICKLEY: That will be -- the timber will be 
  
         23      -- you'll have to enter into a timber contract with the 
  
         24     Forest Service, and you will pay the Forest Service the 
  
         25     value of the timber and then it will become your 
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          1     property, yes. 
  
          2            CONTRACTOR: And the spec has the value.  It says 
  
          3     $12,800 or something; is that the number? 
  
          4            MS. MICKLEY: No, that's the estimate at this 
  
          5     time. 
  
          6            CONTRACTOR: Okay. 
  
          7            MS. MICKLEY: Because we don't have clearing 
  
          8     limits, so we can't actually do the cruise [measure the 
timber].   
  
          9     The minute that the contractor -- once you get in there and you 
  
         10     establish clearing limits, then we'll come in, we'll do 
  
         11     the official cruise, and then we'll make an adjustment on 
  
         12     that value.  But we wanted to give you an estimate of 
  
         13     the value. 
  
         14            MR. KNOWLES: [There is] Timber that gets reused back on  
 
         15     the project; is that correct? 
  
         16            MS. MICKLEY: That's correct.  There are some 
  
         17     timber that will be reused.  There is some barriers, 
  
         18     toad barriers that are being constructed.  That timber 
  
         19     you won't purchase.  It won't leave.  So we're talking 
  
         20     about timber that leaves National Forest Land that will 
  
         21     have to be purchased. 
  
         22            CONTRACTOR: Can you chip the timber and leave it 
  
         23     on site? 
  
         24            MS. MICKLEY: No, because of the way that the -- 
  
         25     we don't have the room to do the chipping.  Well, I 
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          1     don't know.  You answer that.  Can they leave that on 
  
          2     site? 
  
          3            MR. KERRIGAN: The slash at this time is going to 
  
          4     be hauled to a located -- an area, a staging area.  It 
  
          5     might be Geneva or another area that we will designate 
  
          6     on the job.  As it reads right now the slash will be 
  
          7     stored there and the Forest Service will burn that slash 
  
          8     at their time. 
  
          9            MS. MICKLEY: Well, he's actually talking about 
  
         10     the timber, not just the slash.  But in this case this 
  
         11     is valuable merchantable timber.  You will have people 
  
         12     who want to purchase this.  It's old growth, some of 
  
         13     it.  This is [merchantable] Birch timber.  It's not just trees  
 
         14     that you can't get rid of. 
  
         15            MR. KERRIGAN: Any other questions? 
  
         16            CONTRACTOR: If it ends up being more than 
  
         17     $12,800, what happens then?  Do we get compensated for 
  
         18     that, too?  I mean it's just an estimated number right 
  
         19     now.  How does that work? 
  
         20            MR. KNOWLES: No, you won't. 
  
         21            CONTRACTOR: What if it ends up being $20,000, 
  
         22     what happens then? 
  
         23            MS. MICKLEY: We're very confident that that's a 
  
         24     high estimate.  I mean, that that's not -- I don't think 
  
         25     that there is any way that the values would be higher 
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          1     than that.  And I guess we'll keep it on site if it 
  
          2     happened, I would say we would keep it, we wouldn't let 
  
          3     it leave National Forest.  We would stop at the value of 
  
          4     $12,800 leaving, and we would keep it on site and then 
  
          5     we would deal with it. 
  
          6            MR. KERRIGAN: Go ahead. 
  
          7            CONTRACTOR: How are you going to handle concrete 
  
          8     washout for the trucks, concrete trucks? 
  
          9            MR. BLACK: Well, there is a 107 section that 
  
         10     deals with, not just erosion control, but clean-out and 
  
         11     NPDES requirements.  And it's our typical NPDES that you 
  
         12     have to contain it.  You can't let it get into the 
  
         13     streams.  And then, other than that, I don't think we 
  
         14     don't have too many requirements. 
  
         15            CONTRACTOR: And so I guess what I am driving at 
  
         16     is do you have any designated area or anything like 
  
         17     that? 
  
         18            MR. BLACK: No, I think that's going to be up to 
  
         19     the contractor to propose, and then we'll evaluate it. 
  
         20     Just like any other erosion control, it would be the 
  
         21     same type of thing, you propose it and we'll approve 
  
         22     it. 
  
         23            CONTRACTOR: You stated earlier that we can only 
  
         24     open up so much of the road at a time.  What if because 
  
         25     of the balances of the dirt it doesn't balance right and 
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          1     you got to open up more than what you are saying to get 
  
          2     rid of dirt rather than stockpile it? 
  
          3            MR. BLACK: We'll look at that.  We'll look at 
  
          4     balances.  We haven't really written that spec yet. 
  
          5     We'll look at that and see what we have to do.  If we 
  
          6     have to adjust, we'll try to get that in a spec. 
  
          7            MR. KERRIGAN: It's B-22. 
  
          8            CONTRACTOR: On the MSE wall backfill, in certain 
  
          9     instances in the past we have been able to use your 
  
         10     granular backfill material within a certain distance of 
  
         11     the wall, and then from there to the back of the prism 
  
         12     you use on-site material.  In this case are we going to 
  
         13     use granular all through? 
  
         14            MR. BLACK: The granular material, if you look on 
  
         15     the wall detail  -- what sheet is that -- there is a 
  
         16     zone for the select granular.  And it's 18 inches behind 
  
         17     your wall reinforcement straps.  And then behind that is 
  
         18     a regular embankment. 
  
         19            MR. KERRIGAN: Sheet M-20. 
  
         20            MR. KERRIGAN: You can see your different zones 
  
         21     delineated with the notes that go ahead and respond, 
  
         22     clarify the actual drawing of them all. 
  
         23            CONTRACTOR: Okay. 
  
         24            MR. BLACK: And I was wrong, it's not 18 inches. 
  
         25     It's 1 foot, 300 millimeters, behind the straps or 
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          1     reinforcement strips. 
  
          2            MR. KERRIGAN: Any other questions? 
  
          3            CONTRACTOR: Is there contractor testing on the 
  
          4     job? 
  
          5            MR. BLACK: Yes, there will be contractor testing 
  
          6     154 with verification by the government. 
  
          7            CONTRACTOR: And that's all -- that's every day? 
  
          8            MR. BLACK: Yeah.  Anything else? 
  
          9            CONTRACTOR: The cost of shoring these walls is 
  
         10     pretty considerable.  It's almost more than the walls 
  
         11     itself. 
  
         12            MR. BLACK: Excuse me? 
  
         13            CONTRACTOR: In your traffic control spec it says 
  
         14     you can close the road down for 30 minutes unless you 
  
         15     submit for approval.  So that's kind of a big issue for 
  
         16     us to understand when you accrue longer than a 30-minute 
  
         17     shutdown, you know, relating back to the shoring issue. 
  
         18            MR. KERRIGAN: Are you talking about night work? 
  
         19            CONTRACTOR: Yeah. 
  
         20            MR. KERRIGAN: Well, you can either propose a 
  
         21     solution for night work or -- 
  
         22            CONTRACTOR: We want to know what your 
  
         23     requirements are for longer-than-30-minute road 
  
         24     closures. 
  
         25            MR. BLACK: We're going to have to stay with the 
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          1     30-minute road closures, as far as I know, unless there 
  
          2     is something else.  We'll have to shorten the wall 
  
          3     section lengths, or whatever. 
  
          4            CONTRACTOR: But that's a structural design 
  
          5     function, it's not really a function of the -- I mean, 
  
          6     you can't just shorten the walls up. 
  
          7            MR. BLACK: You can shorten the construction of 
  
          8     the wall lengths. 
  
          9            CONTRACTOR: Sure. 
  
         10            MR. BLACK: Step them down. 
  
         11            CONTRACTOR: You can put them back even in the 
  
         12     day. 
  
         13            MR. KERRIGAN: Well, he was just verifying that. 
  
         14     Nighttime work, I mean, we can -- proposals for 
  
         15     nighttime work would have to be evaluated along with the 
  
         16     duration for the actual work. 
  
         17            MR. KNOWLES: I would just assume that there is 
  
         18     not going to be any closures longer than 30 minutes. 
 
[After Preshow meeting, a specification was added allowing nightime closures – 
see subsection 156.06.j.] 
  
         19            CONTRACTOR: Are there work hours? 
  
         20            MR. KNOWLES: Yes, I believe there are. 
  
         21            MR. BLACK: Well, there is some weekends that are 
  
         22     not permitted. 
  
         23            MR. KNOWLES: In section 108 it talks about the 
  
 
                             Eagle Summit Reporting & Video 
                                      970-468-9415 
  



                                                                  18 
 

24     restrictions. 
  
         25            MR. KERRIGAN: You can look at I-24 gives you the  
  
          1     different hauling operations allowed and the time.  And 
  
          2     subsection F is other requirements. 
  
          3            CONTRACTOR: Does that cover the limitations on 
  
          4     blasting, too? 
  
          5            MR. BLACK: I don't know that -- what are you 
  
          6     talking about, the limitations? 
  
          7            CONTRACTOR: Generally -- like, for where I am at 
  
          8     right now you can blast from 6:30 in the morning to 6 
  
          9     o'clock at night. 
  
         10            MR. BLACK: Well, we go back to OSHA and daylight 
  
         11     hours, half-hour after sunrise, half-hour before 
  
         12     sunset.  There is -- as far as I know there is no 
  
         13     restriction for blasting.  This is mostly a wall job.  I 
  
         14     don't anticipate a whole lot of going into a lot of rock 
  
         15     cuts, but -- 
  
         16            MS. MICKLEY:  There are operational restrictions 
  
         17     as a material source and at the staging area.  It's a 
  
         18     mitigation for lengths.  That's a dawn to dusk. 
  
         19            MR. KNOWLES: Yes.  And that's in section 108. 
  
         20            CONTRACTOR: Does section -- I'm sorry, I don't 
  
         21     have the thing that these guys have.  Does -- at the 
  
         22     borrow site or gravel area or gravel source, what's the 
  
         23     actual limits on that?  It's kind of hard to tell.  Do 
  
         24     we go back in the trees a little ways with that? 
  
         25            MR. BLACK: What page is that? 
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          1            MR. KERRIGAN: Page -- well, the delineation of 
  
          2     the Duck Lake material source is -- you can see the 
  
          3     actual source plan.  It's F-2 and F-3 in your plans, and 
  
          4     you can actually see the delineated limits. 
  
          5            CONTRACTOR: What page did you say? 
  
          6            MR. KERRIGAN: F-2 and F-3. 
  
          7            MS. MICKLEY: On F-2 that line that looks like a 
  
          8     scalloped line is actually the existing vegetation line, 
  
          9     if you can see that through the new contours. 
  
         10            MR. BLACK: I think when we get the final plan set 
  
         11     we'll have northings and eastings so your surveyors can 
  
         12     lay that out on the boundary for the Duck Lake. 
  
         13            MR. MARQUEZ: If I could just make one comment on 
  
         14     the material sources:  I encourage all contractors to 
  
         15     get a copy and review the geotechnical report 
  
         16     thoroughly, because it has very specific information on 
  
         17     boring logs and how that is going to have to be 
  
         18     developed in order to optimize the materials for 
  
         19     production of base course, aggregate surfacing, and 
  
         20     paving aggregates.  So I encourage everyone to take a 
  
         21     look at that geotechnical report, a thorough look at that 
  
         22     geotechnical report. 
  
         23            MS. RIVERA: And you need to give me a call on 
  
         24     that, because we don't automatically distribute those, 
  
         25     so give us a call in the contracting section. 
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          1            MR. KNOWLES: On F-2 you can see the borings, and 
  
          2     there is quite a few borings that were put up in that 
  
          3     source area. 
  
          4            CONTRACTOR: Are those reports available now from 
  
          5     you or not until the plan -- 
  
          6            MS. RIVERA: Not until the project comes out, 
  
          7     yeah. 
  
          8            CONTRACTOR: Also in that area, as far as pit 
  
          9     permitting and plant permitting, are you taking care of 
  
         10     that or are we going to have to take care of that as a 
  
         11     contractor? 
  
         12            MR. KERRIGAN: That's been taken care of. 
  
         13            CONTRACTOR: It's been taken care of, plant site 
  
         14     and gravel? 
  
         15            MR. KERRIGAN: The plant site as in what kind of 
  
         16     plantings will be -- 
  
         17            MR. KNOWLES: Asphalt plant. 
  
         18            MR. KERRIGAN: Oh, okay.  Sorry.  That has been 
  
         19     cleared by the Forest Service.  We have gone through 
  
         20     that process. 
  
         21            CONTRACTOR: Does that apply to the crushing plant 
  
         22     as well? 
  
         23            MR. KNOWLES: Yes. 
  
         24            MR. BLACK: I think the only thing, though, that 
  
         25     we need to ensure, but I think we're talking about two 
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          1     separate things, you still have to comply with the state 
  
          2     emissions. 
  
          3            CONTRACTOR: So we have to get fugitive dust and 
  
          4     all of that? 
  
          5            MR. BLACK: Get what? 
  
          6            CONTRACTOR: The fugitive dust permits and all 
  
          7     this? 
  
          8            CONTRACTOR: And NPDES? 
  
          9            MR. BLACK: Yes. 
  
         10            MR. KNOWLES: Contractor will be required to get 
  
         11     the NPDES. 
  
         12            CONTRACTOR: Do we have to file the reclamation 
  
         13     bond on that, too, or are you guys taking care of that? 
  
         14     You guys are taking care of that? 
  
         15            MR. KERRIGAN: Yes.  It's going to continue through 
  
         16     Phase II.  We're going to use this source. 
  
         17            MS. MICKLEY: I don't believe so.  I don't think 
  
         18     so.  We don't typically -- on Forest Service land I'm 
  
         19     not aware of ever having to do a reclamation bond.  But 
  
         20     I may -- but we may need to clarify that.  Is that a 
  
         21     state requirement that you are typically -- 
  
         22            CONTRACTOR: Yeah. 
  
         23            MR. KNOWLES: But you won't be required to do a 
  
         24     reclamation on this phase of work.  We're going to 
  
         25     reclaim it on the second phase.  I think all we're 
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          1     requiring is you need to leave it in such a condition 
  
          2     that we can come back in and reuse it.  We're not going 
  
          3     to require any type of -- 
  
          4            MR. KERRIGAN: No.  You just need to refer back to 
  
          5     plan set and on the J series of your plan set that 
  
          6     denotes what the actual reveg plan will be for the 
  
          7     area.  And that's -- for Phase I that's the way you 
  
          8     would leave it for Phase I, in that condition. 
  
          9            CONTRACTOR: Are you guys getting a mine safety ID 
  
         10     for this as well, or do we have to get a contractor's ID 
  
         11     for this particular location as the operator in it? 
  
         12            MS. MICKLEY: Because it's on National Forest 
  
         13     land, you do not.  Is there anybody that has ever had to 
  
         14     do that on National Forest land?  I'm just asking, 
  
         15     because I've never -- that has never been a requirement 
  
         16     in any quarry that I've ever used. 
  
         17            MR. KERRIGAN: Any other questions? 
  
         18            CONTRACTOR: Is there a location that might have 
  
         19     power and phone up there for an office site? 
  
         20            MR. BLACK: The power stops at the -- 
  
         21            MR. ROLLER: -- right where our office was going 
  
         22     to go in. 
  
         23            MR. BLACK: Right where we got held up in traffic. 
  
         24            MR. ROLLER: That's the end of the electrical 
  
         25     power. 
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          1            MR. KERRIGAN: The only additional area where you 
  
          2     would have telephone is at Duck Lake.  The telephone 
  
          3     goes to Duck Lake. 
  
          4            MR. BLACK: But the power doesn't. 
  
          5            MR. KERRIGAN: But the power doesn't. 
  
          6            CONTRACTOR: And Geneva doesn't have power? 
  
          7            MR. KERRIGAN: Geneva doesn't have power.  It 
  
          8     probably did at one time. 
  
          9            CONTRACTOR: Yeah, I understand. 
  
         10            MR. KNOWLES: I think they may have had some 
  
         11     diesel generators up there at one time. 
  
         12            MS. MICKLEY: Yeah, they had generators. 
  
         13            CONTRACTOR: But there is phone up there? 
  
         14            MR. KERRIGAN: Yes.  It's denoted in the plans. 
  
         15            MR. ROLLER: That's pretty iffy.  There is just 
  
         16     two sets of wires going to Duck Lake, right? 
  
         17            MR. MILLS: One set. 
  
         18            MR. ROLLER:  One set of wires going to Duck Lake. 
  
         19            CONTRACTOR: A party line, huh? 
  
         20            MR. ROLLER: She already owns it, so -- that's 
  
         21     something you might want to mention, the fact that the 
  
         22     telephone line goes through the project all the way to 
  
         23     Duck Lake. 
  
         24            MR. KERRIGAN: Yes, it's denoted on the plans.  I 
  
         25     mean, and the plans do state that.  I mean, it's -- we 
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          1     are -- 
  
          2            MR. ROLLER: It's located in the road. 
  
          3            MR. KERRIGAN: We are -- I mean, the actual 
  
          4     telephone line was surveyed in to the best of our 
  
          5     knowledge, and we are in communication with Qwest on how 
  
          6     our construction activities are going to be dealing with 
  
          7     the actual phone line, and that will be addressed in the 
  
          8     SCRs. 
  
          9            CONTRACTOR: Camping on site, contractor camp, is 
  
         10     it allowed? 
  
         11            MS. MICKLEY: You'll have to work through the 
  
         12     Forest Service, but if we can find a suitable site we 
  
         13     typically try to accommodate that. 
  
         14            MR. BLACK: But the normal law, isn't it two weeks 
  
         15     only?  That's normally -- 
  
         16            MS. MICKLEY: Yes.  So, I mean, we go through 
  
         17     special provisions when we get into a contract 
  
         18     situation. 
  
         19            MR. KERRIGAN: But as the Federal Highway we have 
  
         20     not entered into any of those discussions. 
  
         21            MR. KNOWLES: Anything else?  If not, we'll close 
  
         22     out, and thank you guys for showing up.  We appreciate 
  
         23     your interest. 
  
         24            MS. RIVERA: Just to let you know that these notes 
  
         25     will be posted on our web site.  I gave you that site 
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          1     earlier in the packet you picked up.  Anybody that hasn't 
  
          2     turned in their plans, please check in with me.  And 
  
          3     also if you haven't signed in with me, if you came in 
  
          4     late, please let me know so I can put you down on our 
  
          5     list. 
  
          6            Rosie, how long do you think before we would get 
  
          7      -- 
  
          8            THE REPORTER: A week. 
  
          9            MS. RIVERA: Probably the notes will be on the 
  
         10     web within a week and half, but I'll put the list of 
  
         11     attendees out there as soon as I can get back to the 
  
         12     office.  Thanks. 
  
         13            (The meeting was concluded at 3:04 p.m.) 
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                                REPORTER'S CERTIFICATE 
          3                The above and foregoing is a true and 
                accurate transcription of my stenotype notes taken in my 
          4     capacity as  Registered Professional Reporter. 
                       Dated at Breckenridge, Colorado, this 6th day of 
          5     October, 2003. 
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                ____________________ 
          7     Rosanne Stahl 
                Eagle Summit Reporting & Video 
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Adarand Constructors    Steve Goeglein  

Rock 
719-390-4000 x 3 
719-390-4759 

 
Connell Resources    

Ben Connell 
Dave Simpson 
Will Welch 

970-223-3151 
970-223-3191 

 
Recycled Materials    Mark Wachal 303-431-3701 

303-431-3705 

 
Elk Creek Sand & Gravel    Juliette Weir 303-816-4047 

303-697-3001 

 
American Civil Constructors    Tom Hanke 303-795-2582 

 
Porta Crushers    Lance Johnson 303-994-0311 
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Asphalt Recycling & Stabilization    Kim Harberg Left message - no 

phone # 

 
Yenter Company    Thatius 303-279-4458 

303-710-3013 (cell) 

 
Kelly Trucking    Mike Easley 303-279-4150 

303-279-4199 

 
Tensar Technologies    Scott Sathen 

Joe Kerrigan 
303-429-9511 
303-428-6770 

 
LaFarge West    Scott McGlochline 

Ryan Yoch 
303-657-4462 
303-657-4414 

 
Keyway Curb Company    Bill Harger 

Mark 
719-495-7999 
719-495-8805 
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Tri Con    John Ramsour 303-688-9568 

 
PSI    Kirk Johnson 303-424-5578 

303-423-5625 

 
Asphalt Paving    Steve Leach 303-279-6611 

 
Ideal Fencing    John Bowen 303-772-3819 

303-651-0814 

 
E.H. Oftedahl    Ken Mumbower 307-473-4499 

307-473-2633 

 
Kirkland Construction    Larry 719-489-3385 

719-489-2268 
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Flat Irons Surveying    Tom Willis 303-443-7001 

 
Kiewit Western    Brian Heikes 303-921-4984 

 
T&B Structural Systems    Scott Bagwell 817-280-9858, x203 

817-280-9864 

 
MTS Construction    Chris Todd 303-906-4460 

303-974-3007 

 
WLH Construction Company    Warren Harrison 303-347-8655 

 
Edward Kraemer & Sons    John Fenton 303-419-8043 
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Geo Cal    John Crystal 303-337-0338 

 
Armendariz    Dave Armendariz  

 
Strait Creek    Kevin Buckley 303-569-2465 

 
Munchinado    Reed Bennetts 303-940-6642 

 
Buckley    Lee Johnson 303-790-7007 

 
Slaton Bros.    David Pacheco 303-806-8160 
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Hayward-Baker    Pat West 303-469-1136 

 
      

 
      

 
      

 
      

 
      




